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Changes since previous TC39

Meeting

Site certificate issue on
http://bugs.ecmascript.org fixed (thanks
Dave!)

Roughly 450 (mostly Strict Mode) test case
additions since March

Sputnik negative test semantics preserved
More of Sputnik (positive/negative) test case
metadata preserved

Many small bug fixes



http://bugs.ecmascript.org/

Test Coverage

ES5 Additions Completely Missing Tests

None known#*



Test Coverage
ES5 Additions With Insufficient Coverage

Section Existing MissingTests
Tests

Chapter 10 107 None known




Path to test262 RTM (aka 1.0)

Proposal

Develop test262 into the most
comprehensive JavaScript test suite
publically available

ldentify and fill test holes discovered in
test262’s coverage of ESg

Cleanup

Continue with periodic test case updates as
needed*



Path to test262 RTM (aka 1.0)

Goals

test262 viewed positively by the web
community and JavaScript implementers:
Holes in test coverage identified and filled
User-reported website bugs fixed

Remaining invalid tests identified and either
fixed or disabled

test262 RTMs within six months of test262
officially being labeled as Beta




Path to test262 RTM (aka 1.0)

Levels of Investment

Must-fix website issues.

Cost: 10.75 hours

Must-fix harness issues.

Cost: 40 hours

Must-fix test case
defects/holes.
Cost: 89 hours

Notes (this slide only)

Priorities correlateto work item priorities on

http://bugs.ecmascript.org:

Normal priority website

issues/features resolved.

Cost: +29 hours

Normal priority harness
issues/features.
Cost: +80 hours

Normal test case
defects/holes.
Cost: +31 hours

* Test"“Search” feature

* HTML'ized spec w/ tests
embedded

* Etc.

Cost: +205 hours

* Non-ESg extensions to
harness

* Etc.

Cost: +20 hours

* Academic-like review of
existing test coverage

* Etc.

Cost: +322 hours

Costingalso based on bugs.ecmascript.org costing and high-

qualityimplementations. A lower quality resolutionimplies

* Minimal=»HighPriority less costing.
* Expected =» Normal Priority
* Full=» Low Priority


http://bugs.ecmascript.org/

Path to test262 RTM (aka 1.0)

Open Issues

Server powering test262.ecmascript.org seems a bit
sluggish

Root access to test262.ecmascript.org

Many disabled Sputnik tests today



